

2023-01-24

# Narrowing the gap between research and policy: Using rapid evaluation during the COVID-19 crisis

Anil, Krithika

<http://hdl.handle.net/10026.1/19763>

---

10.1177/175791392211384

Perspectives in Public Health

SAGE Publications

---

*All content in PEARL is protected by copyright law. Author manuscripts are made available in accordance with publisher policies. Please cite only the published version using the details provided on the item record or document. In the absence of an open licence (e.g. Creative Commons), permissions for further reuse of content should be sought from the publisher or author.*

**Narrowing the gap between research and policy: Using rapid evaluation during the COVID-19 crisis**

|                  |  |
|------------------|--|
| Journal:         | <i>Perspectives in Public Health</i>                                     |
| Manuscript ID    | RSH-22-0412  |
| Manuscript Type: | In Practice  |
| Keywords:        | rapid evaluation, crisis, Policy, team work, work culture, Public Health |
| Abstract:        |  |
|                  |  |

SCHOLARONE™  
Manuscripts

## Introduction

An evidence-base is vital to ensure well-informed policies with systematic processes [1, 2]. However, there exists a research-to-policy gap that is widened by the discrepancy between the extensive time it takes to conduct conventional academic research and the short timescale over which policy-makers are often required to make decisions [2]. This is especially concerning in times of crisis, such as the COVID-19 pandemic, that demanded an avalanche of data, analysis, and interpretation to be provided over a very short period of time. Rapid evaluation can be used to generate research-based evidence under pressure to inform decision-making and policy. Existing literature clearly details the steps involved in conducting rapid evaluation [3]; yet this literature contains little practical knowledge about how best to carry out such research. In this paper, we reflect upon the practical implementation of rapid evaluation for an urgent project during the crisis of COVID-19 [4].

## Brief Project Background and Reflection Process

Between June and October 2020, a COVID-19 Saliva Testing Programme was piloted, where findings were reported to the UK Department of Health and Social Care (DHSC) [5]. A rapid evaluation was conducted with participants of the testing programme to generate insights that would inform the testing's design and modification, and the next phase of future mass-testing to the UK DHSC [4]. For further details on the project, see our published paper [6]. We used Gibb's reflective cycle [7, 8] as a foundation for the team to reflect on their experiences of working on a rapid qualitative project. The main "lessons learned" are explained below, followed by actionable suggestions in Table 1.

## Creating an Effective Team for Rapid Outputs

The team identified three main lessons critical to the success of our rapid evaluation project during a crisis: (1) the shared vision for the project held by the team, (2) effective project management, (3) the supportive leadership style, and (4) access to rapid evaluation methods and digital technology.

### *1. The Value of a Shared Vision*

The pandemic crisis gave the work an urgency and significance felt by the team, resulting in both a personal and professional commitment to the project. Team members felt positive about the contribution they were making to the national campaign to reduce spread of the infection. This drive facilitated a proactive and supportive work culture, where team members responded to communications quickly and worked collectively to solve problems. All team members listened and valued opinions from other members, and were quick to take up responsibilities if others did not have the capacity. A sense of trust and confidence were quickly built among the team members, who easily relied on each other to complete tasks and receive advice. The culture enabled the project to collect data beyond its target and produce outputs that were valued by DHSC for their timeliness and insights.

### *2. Effective project management*

Effective project management and accessible information sharing and communication was key to generating project insights within the tight deadlines required by the stakeholders. The team leader communicated the project's goals and objectives at the beginning of the project, specifying how the project was to be completed. She also held weekly meetings to discuss experiences or challenges and real-time digital summaries accessible to all on Microsoft (MS) Teams. The well-organised communication of the project ensured all team members were up-to-date on the project and knew its immediate next steps. The team also had immediate access to all project-related documents and data via MS Teams, such as project protocols, task delegation spreadsheets, deadlines, and result summaries.

### *3. The Supportive Leadership Style*

The team leader initially identified the strengths, skills, backgrounds, and experience of team members in order to delegate tasks accordingly. The team leader's in-depth knowledge of her team

led to inherent confidence in each member's ability to complete the project's tasks on time. The team consisted of twelve researchers from varied backgrounds and seniority that required active management from the team leader by listening to their opinions and concerns, and making members feel valued. Some team members were inexperienced with rapid evaluation methods and were initially worried about their contribution to the project. The team leader reassured them by stating why they were asked to be on the team and provided appropriate support where needed. When team members had opposing perspectives on aspects of the project, the team leader made the final decision through team discussion – a process made easy due to the trust built over the course of the project.

Encouraging team members to actively participate and support each other eased the management burden of a large team for the team leader, which prevented her feeling overwhelmed project speed and enabled her instead to enjoy the process. The team leader was open about gaps in her knowledge and sought help when needed. These leadership skills were respected by the team, who felt they vicariously learned about effective leadership and believed they would be employing these skill in future team management activities.

The relationship between the topics discussed in the above sections are shown in Figure 1 below.




Figure 1 Diagram showing the interaction between factors that contributed to teamwork; sharing values connect leadership skills and the large team with varied backgrounds, which is embedded in the working culture and project management.

#### 4. Access to Rapid Evaluation Methods and Digital Technology

Successfully implementing rapid evaluation requires access to the right resources that can be summarised as having a large team, using rapid assessment procedure ('RAP') sheets to analyse findings iteratively, and providing ongoing immediate feedback to stakeholders [9].

Our project was entirely virtual due to the COVID-19 lockdown and therefore demanded reliance on technology. We used the synchronous features of MS Teams to share documents, communicate quickly, and keep track of tasks and deadlines. Our team were familiar with MS Teams but it is important to consider time to support any team members who are not familiar with the technology used for any project.

All team members were working remotely, some of whom had caring duties and other work responsibilities, which resulted in a flexible working timetable. Clear and strict deadlines were

communicated in advance and responsibilities were delegated based on skillset and availability as indicated on a live team calendar – a crucial resource for our project.

### Challenges Created by the Rapid Evaluation Process

Team members felt pressured to be on alert for communications and reply quickly, even outside of their normal working hours due to the flexible work schedule. Some data collection tasks were scheduled quickly, which was sometimes too abrupt for some members who could not make those timings. The team leader felt particular pressure as she had to juggle leading this project with other work responsibilities. Finally, this project was ethically approved as a service evaluation and not as research because service evaluation ethics was quicker to attain. This restricted dissemination of this project's findings and delayed publication. Despite these challenges, team members openly discussed and overcame these challenges because of the culture of trust and support built from the start of the project.

### Conclusion

Our experience illustrates how a rapid yet rigorous evaluation to inform policy can generate actionable results under time pressure that directly informed government policy and practice. This demonstration of how these outcomes can be achieved using entirely online methods suggests that a rapid approach to programme evaluation can be used irrespective of the location of research or public health partners, whilst also accommodating needs for flexible working. Furthermore, this approach makes the most of short contracts that govern much commissioned research in the UK. We have generated a list of actionable points based on our reflections on the conduct of this project which we hope could be used by anyone planning to conduct a rapid evaluation project to inform policy and practice regardless of the field of study (Table 1).

Table 1 Actionable points based on our reflection categories

| Category                            | Specific Actions for a Leader  | Specific Actions for a Team Member   |
|-------------------------------------|--|--|
| <i>The Value of A Shared Vision</i> | Clearly communicate the project's goals and its importance at the start and throughout the project to maintain team motivation   | Ensure you know why the project is needed and be aware of project goals from the beginning                 |
|                                     | Plan the project in-depth as early as possible; this includes the following: <ul style="list-style-type: none"> <li>• Preparing a timeline for each step of the project</li> <li>• Deciding deadlines</li> <li>• Building the team and identifying individual member's strengths</li> <li>• Deciding task delegation to the team based on skill</li> </ul> | Familiarise yourself with project timelines and deadlines  |
|                                     | Create regular meeting spaces with team members to communicate the following: <ul style="list-style-type: none"> <li>• Project goals</li> <li>• Deadlines</li> <li>• Update on project outputs and next steps</li> </ul>   | Ensure you know how to access project information and learn to use any required project-related technology |

1  
2  
3  
4  
5  
6  
7  
8  
9  
10  
11  
12  
13  
14  
15  
16  
17  
18  
19  
20  
21  
22  
23  
24  
25  
26  
27  
28  
29  
30  
31  
32  
33  
34  
35  
36  
37  
38  
39  
40  
41  
42  
43  
44  
45  
46  
47  
48  
49  
50  
51  
52  
53  
54  
55  
56  
57  
58  
59  
60

|  |   |  |
|--|---|--|
|  | Consider using a platform (such as Microsoft Teams) as a central location to store and share real-time project information and documents with the team            |  |
|  | Following each meeting, send a summary and action points to all team members  |  |
| <i>Supportive Leadership Style</i>                               | Identify skill gaps among your team and provide support/training to reduce those gaps   | Familiarise yourself with your team members' skills to identify opportunities to assist your own work and/or improve your own skills   |
|  | Listen to the opinions of your team and allow for the potential for their opinions to influence the project plans   | Listen to the opinions of other team members and communicate challenges to facilitate collaborate problem solving  |
|  | Be prepared to listen to opposing opinions and make final decisions on any differences; this will be made easier by being clear on your project goals             |  |
|  | Approach your senior colleagues for support and advice when needed  |  |
|  | Recognise and show appreciation of team members for their efforts by providing positive feedback  | Offer support to other team members where needed and if you have the capacity  |
|  | Reflect on your leadership skills, recognising your concerns and identifying ways to overcome them; use strategies such as Gibb's Reflective Cycle for reflection | Noting the leadership skills of your project lead may help you vicariously develop your own leadership skills; look out for the following to help you: <ul style="list-style-type: none"> <li>• Methods used to communicate information</li> <li>• Storage of information</li> <li>• How they use technology to support the project</li> <li>• How they interact with team members and the type of support they offer</li> </ul> |
| <i>Access to Rapid Evaluation Methods and Digital Technology</i> | Understand the principles of a rapid approach and share them with the team at the beginning of the project to set expectations                                    | Familiarise yourself with the principles of a rapid approach and be prepared to meet its expectations  |
|  | Clearly communicate deadlines and expectations of work timescales to your team at the start; do this by:  | Ensure you are prepared to reply to communications from your project lead and team members quickly to ensure task deadlines are met  |

- 
- Storing deadlines and timelines on a central storage system that is easily accessible
  - Ensuring every team member knows where and how to access this information
  - Emphasising task expectations by outlining specific task details and workload involved
  - Setting clear expectations of the work schedule and arranging working hours based on your team's availability
- 

Balance your rapid project with your other work commitments by setting specific hours and days to work on specific projects

Communicate your specific working hours to your project lead to set communication expectations

---

Update project information as soon as possible and communicate these updates to your team; using a real-time reporting system (e.g. on Microsoft Teams) will greatly assist this communication

---

Create a plan that can be flexible, based on your deadlines, your team's working hours, and skills of team members

---

## References

1. Oxman, A.D., et al., *SUPPORT Tools for evidence-informed health Policymaking (STP) 1: What is evidence-informed policymaking?* Health Research Policy and Systems, 2009. **7**(1): p. S1.
2. Uzochukwu, B., et al., *The challenge of bridging the gap between researchers and policy makers: experiences of a Health Policy Research Group in engaging policy makers to support evidence informed policy making in Nigeria.* Globalization and Health, 2016. **12**(1): p. 67.
3. Vindrola-Padros, C., *Doing Rapid Qualitative Research.* 2021: SAGE.
4. Watson, D., et al., *How best do we engage the general population in testing for COVID-19?* medRxiv, 2021.
5. Godfrey, K., et al., *Evaluation of the expanded Southampton pilot study (Phase 2) for use of saliva-based lamp testing in asymptomatic populations: Final report, 16th November 2020.* 2020.
6. Watson, D., et al., *How do we engage people in testing for COVID-19? A rapid qualitative evaluation of a testing programme in schools, GP surgeries and a university.* BMC public health, 2022. **22**(1): p. 1-11.
7. Gibbs, G., *Learning by doing: A guide to teaching and learning methods.* Further Education Unit, 1988.
8. Edinburgh, U.o. *Gibbs' Reflective Cycle.* 2020 [cited 2021 October]; Available from: <https://www.ed.ac.uk/reflection/reflectors-toolkit/reflecting-on-experience/gibbs-reflective-cycle>.

- 1  
2  
3 9. Vindrola-Padros, C., et al., *Carrying out rapid qualitative research during a pandemic:  
4 emerging lessons from COVID-19*. *Qualitative health research*, 2020. **30**(14): p. 2192-2204.  
5  
6  
7  
8  
9  
10  
11  
12  
13  
14  
15  
16  
17  
18  
19  
20  
21  
22  
23  
24  
25  
26  
27  
28  
29  
30  
31  
32  
33  
34  
35  
36  
37  
38  
39  
40  
41  
42  
43  
44  
45  
46  
47  
48  
49  
50  
51  
52  
53  
54  
55  
56  
57  
58  
59  
60

For Peer Review